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From: Commending Officer, U.S. Naval Radiological Defense Laboratory
Tos hief, Burean cf Ships -?E
Viae: Commander, San Francisco Naval Shipyard -T7

Subj:  Oceupancy of Shipyard Bulldingsby USHRDL

Ref: (a) BuShips 1tr 899-(0)-(1)-(770) over NY9-1 over ser 7701619
of Dec 1950 4o ComMlavsShipid SanFran and CO IMDL SanFran
(b) ComNavShip¥d SanFren ltr 140 over S90 over ser 268430 of
4 Apr 1951 to BuShips
(c) BuShips ltr NP/11M9(771) ser 770-1043 to Com SanFraniavShipYd
and CQ, USHEDL, of 16 June 1951

1. Reference {c), in reply to reference (b), relterated the policy pre-
viously set forth in reference (a), that if funds requested for construc-
tion of the new laboratory (provosed Building €15) are appropriated as
requested, the new structure should be assigned to house the entire lab-
oratory facilities (animal shelter excenbted,., The Laboratory was instructe
ed to plan that all facilities other than the animzl shelter will be re~
turned to the Shipysrd upon completion of the new laboratory bullding.
Reference (c) directed that Shipyard and Laboratory plamming be based on
these premises uwntil such time as a Congressionsl appropriation was made
for the construction of a permanent laborstory facility, and stated that
whien such appropriations are actually made, the situation will be re-
evaluated. : :

2. The time schedule for plamning of the proposed new laboratory - Build-

ing 815 - has been tentatively established by the Distriet Public Works
Officer and the Laboratory as follows:

z. 1 September 1951 - Aporoval of preliminary esrrangement plans for USHRIL

b. 15 October 1951 - Comnletion of scone drawings and design criteria by
A2% contractor (L. S, Rosener, Eugineers)

c. 15 April 1952 - Completicn of architectural and engineering drawings
and bid specifications and advertise for bids

d. 30 June 1952, at the very latest - Megotiatich and eward of contract
for constructicn of Building 315.
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3. Adherence to the time schedule of the paragraph above has necessitalb-
ed that the Laboratory plan minor exceptions to the policy as set forth 7775‘
in reference (c¢). These minor exceptions are summarized as follows:
a. The hot esll (Building 364), the change house (Building 345), and g
the Kevatron (Building 510 Anmex), will not be duplicated in Building 815.
These buildings are virtually unusable by the Shipyard in their present
form; the areas occupied by them are small, and all are accessible from
the main reoad. The hot cell building is e permanent structure of rein-
forced concrete which was planned and built during the period when Build-
ing 351 and its Annex were considered adequate as the uwltimate Leboratory
site, The Kevatron bullding is a similar consiruction. To duplicate them

in the new building would be uneconomicel., Further, the shielding and
other special features required to house them in the Laboratory, would be
very expensive., Conversations with Shipyard officlzls indicate the retention

of these spaces as Leboratory facilities will not interfere with Shipyard
sctivities in the foreseeable future. If at some future date the require-
ments of the Shipyard dictate their removal or occupancy;*Gonsideration is
recomnended at that time.

b. The isotope storate vault (Building 529) is not readily accessible
from a main road and will not be easily accessible when Buildings 520 and
506 revert back to the Shipyard, This facility will be duplicated in
Building 815 but will be congidered a2 deductible item in event estimates
for Building 815 are =bove the appropriation allocation for construction.

Co A 2 MEV Van de Graaff generator is being provided as a pari of the
FI52 Plant Equipment Program, This large item of equipment is now scheduled
for instellation on the ground floor wof proposed Building &15; however, it
is expected to be delivered approximately & full year prior to com pletion of
Building 815, In this event, it is proposed to install it in a separate in-
dustrial type building northwest of Buillding 815, approximately 100 feet
distant. An industrial type building wouwd in general, be much better and
much cheapsr than a concrete struciure such as Building #15. The presence
of thick concrets wells as would be required to shiseld Building 815 from the
Van de Graaff generator would interfere with any experiments using the ac-
celerator, Scebttering from the conerete walls would disturb absorption and
shielding measurements snd would be difficult to calibrate for.

d. The present animal breeding and holding facilities in Building 707
will not be duplicated in Building 815; however, all shorit term animal
rolding and experimentsl facilities will be provided for ir Building 815.
it is proposed that any inerease in animal breeding capascilty will be ac-
complished by expansion st the Building 707 location.
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4o Except for the three small buildings specifically referred to in para-
graph 3a. aboye, it is plammed thaet all facilities other then the animal
shelter (Building 707) will be returned to the Shipyard upon completion of
proposed Building 815, Persommel expansion is similarly based on this ob-
jective,

5. It is understood that the plens described in paragraph 3. sbove are in
consonance with the Shipyard Staticn Develovment Program. It is requested
that both the Shipyard and the Bureau indicate acceptability of the plans

described herein in view of the guidance instructions set forth in refer-
ence {¢).

A+ L. BECKER

. BIRD
7 direction
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BuShips(Code 770) s T
BuShips(Code 300) :



